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DATE:  March 5, 2014 ECO Project #: 21286 

TO: South Cooper Mountain Project Management Team 

FROM:  Nick Popenuk 

SUBJECT:  SOUTH COOPER MOUNTAIN: EARLY FUNDING ANALYSIS (TASK V.4.3) 

This memorandum summarizes the key findings of preliminary analysis on how infrastructure 

in the South Cooper Mountain area could be funded. This analysis is driven, in part, by Metro 

Title 11 Functional Plan requirements that state “Comprehensive plan provisions for the area 

shall include… provision for the financing of local and state public facilities and services.” In 

addition to meeting these regulatory requirements, the analysis is intended to serve a practical 

purpose. The early funding analysis is intended to inform selection of the final preferred land 

use and transportation scenarios, and to increase developer and property owner confidence in 

the process by addressing financing and implementation strategies early on. 

This memorandum is organized in three main sections: 

 Methods describes the steps that were taken to conduct the early funding analysis. 

 Infrastructure funding analysis identifies the key conclusions of the analysis, organized 

by type of infrastructure. 

 Implications and next steps summarizes the important implications of the analysis, and 

describes the next steps to refine this analysis and produce a final South Cooper 

Mountain Infrastructure Finance Plan. 

Methods 

This early funding analysis was conducted through a collaborative process, involving the 

consultant team, City staff, representatives of local and regional governments and service 

providers responsible for building and maintaining infrastructure in the South Cooper 

Mountain area, and private property owners and developers. 

The process was both technical (identifying what infrastructure improvements are needed and 

how much they would cost), and political (discussing who should pay and how much). 

Although this was an iterative process, the methods generally followed the following steps: 

 Land use scenarios. Multiple scenarios were developed to show what potential 

development in South Cooper Mountain might look like, including what types of 

development would occur where at what densities. 

 Infrastructure analysis. The land use scenarios were evaluated to determine all the 

infrastructure that would be necessary to accommodate the projected new development. 

This resulted in a list of specific infrastructure projects with cost estimates for each 

project. 
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 Basic revenue estimates. For “basic” sources of revenue (i.e., fundamental revenue 

sources assumed to be available for South Cooper Mountain infrastructure, like Systems 

Development Charges (SDCs), and Transportation Development Tax (TDT)) we 

estimated the amount of revenue that would be generated at full build-out of the land 

use scenarios. 

 Consultation with public and private partners. A series of interviews were conducted 

with private developers and public infrastructure providers to understand their 

perspectives on who should pay for infrastructure, through what sources, and what 

amounts. Additionally, a Finance Task Force was convened to bring these various public 

and private parties together to discuss these issues. 

 Preliminary funding plan and determination of gap. The end result of this process was 

a preliminary funding plan that shows the total project cost and projected allocation of 

basic funding sources for each type of infrastructure. In situations where basic funding 

sources are projected to be insufficient to cover the total project costs, funding gaps that 

are identified will need to be solved, either through reduction in project costs, or through 

identification of additional revenue sources. 

Note that although numerous land use scenarios were tested during this process, they have 

gone through an evaluation process that has resulted in two working scenarios under 

consideration at this time. Both of these scenarios are similar enough, in terms of their land use 

pattern and infrastructure needs, that only one set of infrastructure cost estimates is used for 

this analysis.1 Additionally, although the revenue estimates are marginally different for the two 

scenarios under consideration, these estimates are generally within 3% of each other, and for the 

ease of understanding, this memorandum only discusses revenue estimates from one scenario.2 

Also note that this early funding analysis was conducted for the total South Cooper Mountain 

area, as well as its three constituent subareas: the South Cooper Mountain Annexation Area 

(SCMAA), North Cooper Mountain (NCM), and the Urban Reserve Area (URA). To simplify 

these results, this memorandum only reports information on two geographies: the total South 

Cooper Mountain area and the SCMAA (which is anticipated to be the first subarea to 

experience significant new development in the relative near-term). 

One last important caveat when reading this report: all dollar amounts stated in this report are 

in constant 2014 dollars, and have not been adjusted for inflation.  

  

                                                      

1 Infrastructure cost estimates (except for Transportation) are based on Scenario 2 as described in Angelo Planning 

Group memorandum on “South Cooper Mountain Scenario Evaluation: Land Use and Energy,” dated December 19, 

2013. Transportation cost estimates are based on the DKS memorandum on Transportation Findings, dated February 

10, 2014. 
2 Revenue estimates based on Scenario A. 
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Infrastructure funding capacity 

Overview 

Exhibit 1 provides an overview of anticipated infrastructure costs for South Cooper Mountain, 

including total costs and the “local share” (i.e., the portion of the costs attributed to increased 

demand from South Cooper Mountain development). Note that for all types of infrastructure 

other than transportation the total costs and local share are identical. For transportation, the 

local share is a fraction of the total cost, recognizing that much of the traffic forecast on these 

transportation improvements would stem from demand elsewhere in the City and region 

passing through the South Cooper Mountain area. Total project costs are estimated to be $322.1 

million, with the local share of costs estimated to be $223.3 million. 

Exhibit 1. South Cooper Mountain, infrastructure cost estimates 

 
Calculated by ECONorthwest based on various infrastructure cost estimates: 

Angelo Planning Group. Park Acreages and Costs – updated 120913.xlsx. From Becky Hewitt. December 9, 2013. 

David Evans and Associates, Inc. memorandum on “Water System Scenario Evaluation – Summary Findings and Planning Level Cost 

Estimates.” From Steven Harrison. To South Cooper Mountain Technical Advisory Committee. December 19, 2013. 

David Evans and Associates, Inc. memorandum on “Sanitary Sewer Scenario Evaluation – Summary Findings and Planning Level Cost 

Estimates.” From Steven Harrison. To South Cooper Mountain Technical Advisory Committee. December 19, 2013. 

David Evans and Associates, Inc. memorandum on “Stormwater and Water Quality Scenario Summary.” From Claudia Sterling. To 

South Cooper Mountain Beaverton Core Project Team. November 5, 2013 (draft). 

DKS memorandum on “Transportation Findings.” From Carl Springer, Kevin Chewuk. To South Cooper Mountain Technical Advisory 

Committee. February 10, 2014. 

Exhibit 2 provides an overview of the infrastructure funding capacity for all types of 

infrastructure in the total South Cooper Mountain area. Costs for parks, water, and sanitary 

sewer are anticipated to be funded entirely by Systems Development Charges (SDCs), and have 

no funding gap. Costs for stormwater (pipes and ponds) are anticipated to be covered entirely 

by a Regional Facility Fee (RFF), and therefore have no funding gap. Costs for transportation 

are anticipated to be funded by a combination of Transportation Development Tax (TDT) and 

Major Streets Transportation Improvement Program (MSTIP) funds. Assuming that South 

Cooper Mountain only receives a portion of the TDT and MSTIP generated by new 

development in the area to cover the local share of transportation infrastructure costs, there is a 

sizable funding gap for transportation infrastructure. 

Infrastructure Type Total Local Share

Parks 34,462,500$     34,462,500$     

Water 20,114,711$     20,114,711$     

Sanitary Sewer 38,472,238$     38,472,238$     

Stormwater, pipe 16,960,200$     16,960,200$     

Stormwater, ponds 19,021,800$     19,021,800$     

Transportation 193,072,000$   94,249,000$     

Total 322,103,449$   223,280,449$   

Estimated Cost
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Exhibit 2. South Cooper Mountain infrastructure costs and estimated funding sources 

 
Calculated by ECONorthwest based on various infrastructure cost estimates (see citation on Exhibit 2). 

Exhibit 3 shows a table similar to Exhibit 2, except that it is specific to the SCMAA rather than 

the total South Cooper Mountain area. The key conclusions are the same for the SCMAA. Parks, 

water, and sanitary sewer are projected to be entirely funded by SDCs. Stormwater 

infrastructure is projected to be entirely funded by a new Regional Facility Fee, and 

transportation infrastructure has a sizable funding gap, as the projected level of funding from 

TDT and MSTIP is insufficient to cover the local share of project costs. 

Exhibit 3. SCMAA infrastructure costs and estimated funding sources 

 
Calculated by ECONorthwest based on various infrastructure cost estimates (see citation on Exhibit 2). 

In the following sections of this memorandum, we describe the results of the early funding 

analysis for each type of infrastructure in greater detail. 

Parks 

Exhibit 4 lists specific park infrastructure projects identified for South Cooper Mountain, 

including estimates of project costs. Parks projects are divided into two categories: community 

parks and neighborhood parks, with community parks being larger facilities intended to serve 

residents of a broader geographic area. The only community park planned for South Cooper 

Mountain is slated to be in the URA, which results in the majority of the parks project costs 

being attributed to the URA ($25.6 million out of $34.5 million). 

Exhibit 4. South Cooper Mountain parks cost estimates 

 
Source: Angelo Planning Group. Park Acreages and Costs – updated 120913.xlsx. From Becky Hewitt. December 9, 2013. 

 

Infrastructure Type SDC RFF TDT MSTIP

Parks 34,462,500$     34,462,500$    -$               -$               -$               

Water 20,114,711$      20,114,711$    -$               -$               -$               

Sanitary Sewer 38,472,238$     38,472,238$    -$               -$               -$               

Stormwater, pipe 16,960,200$     -$                 16,960,200$  -$               -$               

Stormwater, ponds 19,021,800$     -$                 19,021,800$  -$               -$               

Transportation 94,249,000$     -$                 -$               27,783,664$  3,506,472$    

Total 223,280,449$   93,049,449$    35,982,000$  27,783,664$  3,506,472$    

Estimated Cost

Funding Source

Total

34,462,500$    -$               

20,114,711$     -$               

38,472,238$    -$               

16,960,200$    -$               

19,021,800$    -$               

31,290,136$    (62,958,864)$ 

160,321,585$  (62,958,864)$ 

Funding Source

Funding Gap

Infrastructure Type SDC RFF TDT MSTIP

Parks 7,750,000$       7,750,000$      -$               -$               -$               

Water 7,814,516$       7,814,516$      -$               -$               -$               

Sanitary Sewer 9,486,651$       9,486,651$      -$               -$               -$               

Stormwater, pipe 6,480,100$       -$                 6,480,100$    -$               -$               

Stormwater, ponds 7,952,300$       -$                 7,952,300$    -$               -$               

Transportation 47,053,000$     -$                 -$               11,931,343$   1,519,766$    

Total 86,536,567$     25,051,167$    14,432,400$  11,931,343$   1,519,766$    

Funding Source

Estimated Cost Total

7,750,000$      -$               

7,814,516$      -$               

9,486,651$      -$               

6,480,100$      -$               

7,952,300$      -$               

13,451,109$    (33,601,891)$ 

52,934,676$    (33,601,891)$ 

Funding Source

Funding Gap

SCMAA URA NCM Total

Acres

     Community Parks 0.0 18.0 0.0 18.0

     Neighborhood Parks 10.0 8.0 1.5 19.5

Total 10.0 26.0 1.5 37.5

Cost

     Community Parks -$                 19,350,000$     -$                 19,350,000$     

     Neighborhood Parks 7,750,000$       6,200,000$       1,162,500$       15,112,500$     

Total 7,750,000$       25,550,000$     1,162,500$       34,462,500$     
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Tualatin Hills Parks and Recreation District (THPRD) is responsible for providing park 

infrastructure in South Cooper Mountain. Representatives of THPRD were interviewed to 

discuss funding for new parks in the area. Key findings from this interview, include: 

 SDCs are the only funding source that can be counted on for park projects in South 

Cooper Mountain. Any funding from grants and general obligation bonds would be 

speculative. 

 SDCs from development within South Cooper Mountain should cover capital costs in the 

area, as SDCs are based on the cost to provide a fixed level of service for new 

development. SDCs generated in the area should actually exceed the total project costs in 

the area, as these SDCs are also intended to contribute to district-wide facilities like an 

aquatic center. 

 A community park is desired for SCMAA, but may not be required, if neighborhood 

parks are improved/expanded. Opportunities to co-locate park facilities with schools 

may further offset the need for a community park. 

THPRD levies an SDC on new development for parks. The rate of the SDC varies depending on 

the type of development. The following rates were used to forecast SDC revenue for South 

Cooper Mountain: $5,524 per single-family home, $4,131 per unit of multifamily residential, and 

$143 per employee for commercial development, as determined by THPRD’s employee 

formula.3  

Exhibit 5 shows projected SDC revenue generated by development in South Cooper Mountain 

in comparison to project costs for each subarea. Based on the projected level of development in 

South Cooper Mountain, we forecast $38,446,123 in parks SDC revenue would be generated. 

This is slightly more than the $34,462,500 in project costs in the area. Note that SCMAA and 

NCM appear to generate substantially more SDC revenue than is needed for parks projects to 

serve development in those areas, whereas the URA appears to have a substantial funding gap. 

This is caused by the planned 18-acre community park in the URA, which will be a regional 

facility, serving residents of the entire South Cooper Mountain area and beyond. 

Exhibit 5. South Cooper Mountain parks SDC estimates 

 
Source: ECONorthwest 

This early funding analysis suggests that the current parks SDC should be sufficient to cover 

all parks project costs in South Cooper Mountain, while generating surplus SDC revenues 

that can contribute to district-wide facilities.  

                                                      

3 City of Beaverton. “System Development Fees (SDC).” Revised Feb. 2014.  

SCMAA URA NCM Total

SDC Revenue 16,237,273$   19,667,810$   2,541,040$     38,446,123$   

Project Costs 7,750,000$     25,550,000$   1,162,500$     34,462,500$   

Surplus Revenue (or funding gap) 8,487,273$     (5,882,190)$    1,378,540$     3,983,623$     
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Water 

Exhibit 6 lists specific water infrastructure projects identified for South Cooper Mountain. These 

projects include all water lines with pipe diameters of 12” or more. Smaller pipes are assumed 

to be funded entirely by private developers and therefore are not included in this early funding 

analysis. Costs are allocated to each subarea based on the physical location of the pipe, and not 

based on the portion of pipe capacity used by development within that subarea. For example, 

development in NCM may require water lines to extend up through the URA. In Exhibit 6, 

these project costs would be attributed to the URA, and not NCM. Total project costs for all 

subareas are forecast to be $20.1 million. 

Exhibit 6. South Cooper Mountain water infrastructure cost estimates 

 
Source: David Evans and Associates, Inc. memorandum on “Water System Scenario Evaluation – Summary Findings and Planning Level 

Cost Estimates.” From Steven Harrison. To South Cooper Mountain Technical Advisory Committee. December 19, 2013. 

The City of Beaverton would be responsible for providing water service to the South Cooper 

Mountain area. The City levies an SDC on new development to pay for water infrastructure. 

The SDC rate, effective February 1st, 2014, varies depending on the size of the water meter, 

ranging from $5,293 for a 5/8-inch meter, up to $30,497 for 1.5-inch meter.4 

Exhibit 7 shows projected water SDC revenue generated by development in South Cooper 

Mountain. Total SDCs generated in each subarea are anticipated to exceed project costs in those 

subareas. In total, the area is expected to generate $42.0 million in SDC revenue, compared to 

$20.1 million in project costs, resulting in surplus SDC revenues of $21.9 million. 

Exhibit 7. South Cooper Mountain water SDC revenue projections 

 
Source: ECONorthwest 

                                                      

4 City of Beaverton. “Exhibit 2 – Current Water SDCs and Revised.” From Barnett, Brion, Project Engineer, Public 

Works Department. December 3, 2013. 

Pipe Diameter SCMAA URA NCM Total

Length (Feet)

12" 0 3,783 0 3,783

16" 8,828 11,541 7,927 28,296

20" 0 10,483 0 10,483

24" 11,864 4,951 0 16,815

Cost

12" -$                   904,137$       -$                   904,137$       

16" 2,357,076$    3,081,447$    2,116,509$     7,555,032$    

20" -$                   3,920,642$    -$                   3,920,642$    

24" 5,457,440$    2,277,460$    -$                   7,734,900$    

Total 7,814,516$    10,183,686$  2,116,509$     20,114,711$   

SCMAA URA NCM Total

SDC Revenue 18,192,041$   21,346,669$   2,434,780$     41,973,490$   

Project Costs 7,814,516$     10,183,686$   2,116,509$      20,114,711$    

Surplus Revenue (or funding gap) 10,377,525$   11,162,983$    318,271$        21,858,779$   
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This early funding analysis suggests that the current water SDC should be sufficient to cover 

all parks project costs in South Cooper Mountain, while generating surplus SDC revenues 

that can contribute to district-wide facilities. 

Sanitary Sewer 

Exhibit 8 lists specific sanitary sewer infrastructure projects identified for South Cooper 

Mountain. Projects include gravity sewer lines of 8-inch diameter or more, as well as pump 

stations needed to serve the area. As with the costs for water pipes (described in the previous 

section), costs for sewer lines are allocated to each subarea based on the physical location of the 

pipe, and not based on the portion of pipe capacity used by development within that subarea. 

Costs for pump stations, however, are not allocated to specific subareas. Total sanitary sewer 

project costs are estimated to be $38.5 million. 

Exhibit 8. South Cooper Mountain sanitary sewer infrastructure cost estimates 

 
Source: David Evans and Associates, Inc. memorandum on “Sanitary Sewer Scenario Evaluation – Summary Findings and Planning Level 

Cost Estimates.” From Steven Harrison. To South Cooper Mountain Technical Advisory Committee. December 19, 2013. 

The City of Beaverton collects an SDC on new development to pay for sanitary sewer 

infrastructure. However, 96% of this SDC revenue is passed on from the City to Clean Water 

Services (CWS) who would have responsibility for providing sanitary sewer infrastructure for 

South Cooper Mountain. Conversations with representatives of CWS indicated that the 

provision of sanitary sewer infrastructure should not be a problem in South Cooper Mountain. 

CWS collects SDC revenue from a relatively large geographic region, which provides them with 

the financial capacity to build new infrastructure and have it in place as private development 

occurs throughout the region. In other words, sanitary sewer infrastructure funding in South 

Cooper Mountain is not dependent solely on revenues generated by new development in the 

area. 

Despite the fact that CWS does not require South Cooper Mountain to generate enough SDC 

revenue to cover the costs of infrastructure in the area, we still forecast the amount of sanitary 

sewer revenue that would be generated in South Cooper Mountain. These revenue estimates 

include both new development, and existing homes in the area on septic systems that are 

forecast to hook up to the sewer system in the future, when their septic systems eventually fail. 

Exhibit 9 shows projected sanitary sewer SDC revenues generated in South Cooper Mountain 

by subarea, relative to the projected infrastructure costs in those subareas. Development in 

SCMAA URA NCM Total

Gravity Sewer Lines

8" 4,104,225$    15,780,420$  10,011,300$   29,895,945$  

12" 3,465,162$    2,738,977$    -$                   6,204,139$    

15" 1,917,264$    454,890$       -$                   2,372,154$    

Pump Stations

Tile Flat Rd. XXXXX

River Terrace XXXXX

Total 9,486,651$    18,974,287$  10,011,300$   38,472,238$  
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South Cooper Mountain should generate $39.8 million in SDCs, which is more than the 

estimated $38.5 million in estimated project costs.  

Exhibit 9. South Cooper Mountain sanitary sewer SDC revenue projections 

 
Source: ECONorthwest 

This early funding analysis suggests that the current sanitary sewer SDC should generate 

sufficient revenue to cover project costs in South Cooper Mountain, while generating a small 

amount of surplus revenues that could be used to fund projects elsewhere in the region. 

Furthermore, CWS does not have a policy requiring development within any specific area to 

“pay for itself” with SDC revenues, and representatives of CWS provided assurances that they 

should have sufficient SDC funds to cover all master plan projects in South Cooper Mountain 

and elsewhere in their service area. 

Stormwater 

Exhibit 10 lists specific stormwater infrastructure projects planned for South Cooper Mountain. 

These projects include both stormwater detention facilities (ponds), and conveyance facilities 

(pipes). The total cost for stormwater infrastructure in South Cooper Mountain is estimated to 

be $36.0 million. 

Exhibit 10. South Cooper Mountain stormwater infrastructure cost estimates 

 
Source: David Evans and Associates, Inc. memorandum on “Stormwater and Water Quality Scenario Summary.” From Claudia Sterling. To 

South Cooper Mountain Beaverton Core Project Team. November 5, 2013 (draft). 

Note: Detention facilities cost estimates do not include the cost of land acquisition. 

Traditionally, detention facilities have been the responsibility of private developers, with 

individual developers building detention facilities onsite that are sufficient to manage the 

stormwater generated on that individual property. Under the traditional model, the cost of 

stormwater detention facilities would be excluded from an early funding analysis like this. 

However, CWS and the City of Beaverton are planning on taking a different approach to the 

provision of stormwater infrastructure in South Cooper Mountain. Our analysis assumes a 

regional stormwater facility approach is used, in which large-scale dry detention ponds are 

used to manage stormwater for the surrounding areas, which could include numerous private 

property owners. 

Note that the City does collect a stormwater SDC on new development, equal to $1,057 per 

single-family home, or for every 2,640 SF of impervious surface area for multifamily and 

commercial development (with an expected effective date of July 2014). Exhibit 11 shows 

SCMAA URA NCM Total

SDC Revenue 16,497,600$   19,982,400$   3,288,000$     39,768,000$   

Project Costs 9,486,651$     18,974,287$   10,011,300$    38,472,238$   

Surplus Revenue (or funding gap) 7,010,949$     1,008,113$      (6,723,300)$    1,295,762$     

SCMAA URA NCM Total

Detention Facilities 7,952,300$    9,739,100$    1,330,400$    19,021,800$  

Conveyance Facilities 6,480,100$    7,474,000$    3,006,100$    16,960,200$  

Total 14,432,400$  17,213,100$  4,336,500$    35,982,000$  
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projected stormwater SDC revenue generated by development in South Cooper Mountain. SDC 

revenues are projected to fall far short of estimated project costs, with only $6.8 million in 

revenue, compared to $36.0 million in costs. This is expected, however, since the current SDC 

rate is based on the traditional approach to stormwater management, where private developers 

would build their own facilities on site. Because the proposed regional stormwater facilities 

would be shared by multiple property owners, potentially developing their land over a long 

period of time, they require a different method of funding: a regional facility fee. 

Exhibit 11. South Cooper Mountain stormwater SDC revenue projections 

 
Source: ECONorthwest 

The concept of a regional facility fee is relatively new, and is currently being used in only one 

other location in the Portland region, North Bethany. CWS adopted a Regional Stormwater 

Management Charge for North Bethany. The methodology applied to North Bethany, could 

also be applied to South Cooper Mountain to fund stormwater infrastructure. This 

methodology is based on the total capital cost of all regional stormwater facilities in the area, 

and the total stormwater treatment volume that would be handled by these facilities. Note that 

stormwater conveyance facilities are excluded from this cost estimate, and are assumed to be 

the responsibility of private developers. The regional stormwater management charge is also 

adjusted annually for inflation of previous project costs, to compensate CWS for the time value 

of money. 

In a nutshell, the regional stormwater management charge for North Bethany determines the 

volume of stormwater that a specific development would contribute to the system as a 

percentage of the total stormwater capacity of the system, and assesses that development a 

proportional share of the regional stormwater facility system costs. Because this method is 

based on the actual costs incurred, the calculation balances itself out, so that development 

should always pay for itself. If a similar approach were to be adopted for South Cooper 

Mountain, further analysis would be required to estimate the magnitude of the new regional 

facility fee on a per household basis. 

It is worth noting that the regional stormwater management approach is not without 

challenges. Several private developers on the Finance Task Force voiced concerns about the 

regional stormwater management approach based on their experiences with North Bethany. 

These concerns include: 

 Coordination among property owners. If one property owner is ready to develop, but 

has to cross through other properties to connect to the regional stormwater retention 

pond, and if those property owners are not ready to develop, then it can cause costly 

development delays. 

SCMAA URA NCM Total

SDC Revenue 2,903,752$     3,979,605$     486,220$        7,369,577$     

Project Costs 14,432,400$   17,213,100$   4,336,500$     35,982,000$   

Surplus Revenue (or funding gap) (11,528,648)$  (13,233,495)$  (3,850,280)$    (28,612,423)$  
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 Prevailing wage. Because the regional facilities are paid for with public money, they 

must be constructed using prevailing wage rates, which can increase project costs 30% or 

more. 

 Upfront funding. These large-scale shared facilities need to be in place prior to the 

surrounding development. That means that someone needs to provide upfront funding, 

to be reimbursed by subsequent development. In North Bethany, CWS provided $1 

million of seed money to jump start the first regional stormwater facility, but no such 

seed money has been identified for South Cooper Mountain. 

 Size and location. While regional facilities may require fewer acres overall, compared to 

the traditional site-specific approach, the large-scale facilities do require large, 

consolidated areas of land. This land is then unavailable for private development. With 

the traditional approach, stormwater facilities could be small, and tucked away on 

otherwise unusable portions of a site. 

This early funding analysis suggests that one way or another, there will be sufficient 

funding for stormwater facilities. Either a regional facility fee would be implemented that 

would charge a rate sufficient to cover actual project costs, or a traditional approach would be 

used, resulting in stormwater infrastructure being built on a property-specific basis, which 

would become a private cost, excluded from the South Cooper Mountain Infrastructure Finance 

Plan. Further discussion is required between property owners, private developers, the City, and 

CWS to determine which approach will ultimately be used, or potentially a combination of both 

approaches. 

Transportation 

More than two-dozen individual transportation projects have been identified for the South 

Cooper Mountain area. For a complete list of these projects, refer to the DKS memorandum on 

“Transportation Findings,” dated February 10, 2014. Exhibit 12 lists the categories of 

transportation infrastructure projects planned for South Cooper Mountain, including the “local” 

and non-local share of project costs. Note that the local share is calculated based on the share of 

PM peak-hour traffic with a trip-end in the South Cooper Mountain area. The non-local share 

refers to broader regional traffic demand, calculated as the portion of costs attributed to PM 

peak-hour traffic without a trip-end in South Cooper Mountain. Of the $193.1 million in total 

project costs, $64.7 million is attributed to local, South Cooper Mountain demand. 
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Exhibit 12. South Cooper Mountain transportation infrastructure cost estimates 

  
Source: DKS memorandum on “Transportation Findings.” From Carl Springer, Kevin Chewuk. To South Cooper Mountain Technical Advisory 

Committee. February 10, 2014. 

Exhibit 13 provides further detail on the allocation of the local share of transportation project 

costs in South Cooper Mountain. The SCMAA has the highest share of project costs, at $47.1 

million. We repeat that the allocation of project costs for transportation infrastructure is based 

on the share of total traffic with a trip-end in the stated geographic area. This is not the same as 

the portion of the project that is physically located within the geographic area, or the specific 

projects that must be in place for new development to occur. 

Exhibit 13. South Cooper Mountain “local” transportation infrastructure cost estimates by subarea 

 
Source: DKS memorandum on “Transportation Findings.” From Carl Springer, Kevin Chewuk. To South Cooper Mountain Technical Advisory 

Committee. February 10, 2014. 

The arterial transportation infrastructure in the South Cooper Mountain area will largely be the 

responsibility of the County (and to a lesser extent, the City) to build and maintain Thus, 

County and City representatives were interviewed, and invited to participate in the Finance 

Task Force. Although Metro and the Oregon Department of Transportation (ODOT) do not 

have an obligation to build or maintain any of the projects planned for South Cooper Mountain, 

they too were interviewed, to identify any potential regional or state funding sources. These 

stakeholder interviews and Finance Task Force meetings informed the results of this Early 

Funding Analysis for transportation infrastructure. 

The State and Metro are unlikely to play a significant role in transportation funding for the area. 

Metro’s small role in infrastructure funding is limited to projects with an emphasis on freight 

movement and industrial access, which is not the case for the projects identified for the South 

"Local" Share Non-Local Total

Projects Constructing or Realigning Streets 

On-Site 34,989,000$       34,096,000$       69,085,000$       

Projects Improving Existing Intersections

3,827,000$         678,000$            3,242,000$         

Projects Upgrading Existing County Streets 

to Urban Streets 19,555,000$       6,920,000$         26,475,000$       

Projects to Construct Community Shared-

Use Paths or Enhanced Street Crossings 6,286,000$         -$                        6,285,000$         

Projects Identified in Previous Studies or 

Plans 30,856,000$       57,129,000$       87,985,000$       

Total 95,513,000$       98,823,000$       193,072,000$     

SCMAA URA NCM

Total "Local" 

Share

Projects Constructing or Realigning Streets 

On-Site 19,087,000$       14,392,000$       1,510,000$         34,989,000$       

Projects Improving Existing Intersections 1,263,000$         2,365,000$         199,000$            3,827,000$         

Projects Upgrading Existing County Streets 

to Urban Streets 10,830,000$       7,542,000$         1,183,000$         19,555,000$       

Projects to Construct Community Shared-

Use Paths or Enhanced Street Crossings 2,727,000$         3,194,000$         365,000$            6,286,000$         

Projects Identified in Previous Studies or 

Plans 13,146,000$       13,963,000$       3,747,000$         30,856,000$       

Total 47,053,000$       41,456,000$       7,004,000$         95,513,000$       
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Cooper Mountain area. The State invests in infrastructure projects predominantly through the 

Statewide Transportation Investment Program (STIP). Historically, STIP funds have 

predominantly been used on facilities owned by ODOT, which is not the case for the projects 

identified for the South Cooper Mountain area. 

Transportation Development Tax (TDT) and Major Streets Transportation Improvement 

Program (MSTIP) are the two County sources that are most likely to be used to fund 

infrastructure improvements in South Cooper Mountain. However, these funds are used on 

projects throughout the County, and the demand for these funds greatly exceeds the available 

revenue. Additionally, it is a political decision to determine which projects receive TDT and 

MSTIP funding, and there are no guarantees. Some projects remain on the list, waiting to 

receive funding for many years. 

Representatives of Washington County emphasized that even the TDT and MSTIP generated 

from development within the South Cooper Mountain area could not be invested 100% on 

projects to serve South Cooper Mountain, as residents of the area will naturally drive on roads 

and highways elsewhere in the County, thus, increasing demand for transportation 

infrastructure outside of South Cooper Mountain. Nonetheless, we forecast the amount of TDT 

and MSTIP that would be generated in the area, to provide context for the amount of funding 

South Cooper Mountain should expect to receive from the County.  

TDT is essentially a countywide SDC. It is a one-time charge on new development. The amount 

of the TDT charge varies based on the type of development. The fully phased-in, July 1st, 2015 

rate is $4,919 for condos/townhouses, $5,381 for apartments, and $8,225 for single-family 

detached homes. For commercial development, the rate varies based on the anticipated trip 

generation of the development. For example, the rate for shopping centers is $11,293 per 1,000 

SF of gross floor area, compared to $8,632 for a general office building. TDT revenue projections 

from new development in SCM (assuming full build out) would result in $27.8 million, 

including $11.9 million from the SCMAA. 

MSTIP is funded through a portion of the County’s permanent property tax rate, resulting in an 

effective property tax rate of $0.6520 per $1,000 of assessed value. MSTIP generated $32,721,404 

countywide in FY 2013-14. Because MSTIP is property tax based, the amount generated by 

South Cooper Mountain will change over time, depending on the pace that new units are 

developed, and the value of those new units. 

For this Early Funding Analysis, we used relatively broad assumptions for estimating MSTIP 

revenue. Assuming an average real market value of $300,000 per unit (including land value), 

the South Cooper Mountain area would be expected to generate $1,275,000 per year in MSTIP 

revenue at full build out. However, full build out of South Cooper Mountain is expected to take 

decades, and it is uncertain when and if South Cooper Mountain would achieve this level of 

MSTIP generation. If we limit our analysis to just the SCMAA, which is expected to develop 

first, then the area would generate $553,000 per year in MSTIP at full build out. If this 

development were to be built in equal amounts over a 10-year period, then that would result in 
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$3.0 million of MSTIP revenue generated over that 10-year period, followed by $553,000 per 

year in all future years. 

This Early Funding Analysis does not attempt to show a detailed funding and finance plan for 

all transportation projects in all areas of South Cooper Mountain. Additional work is needed to 

identify what dollar amounts from what funding sources are politically acceptable for which 

projects. However, this Early Funding Analysis does suggest one hypothetical funding package 

to cover the local share of transportation infrastructure costs for the SCMAA. 

Exhibit 14 shows a hypothetical funding plan for the $47.1 million local share of SCMAA 

transportation infrastructure. For TDT, we assumed 75% of the total TDT expected to be 

generated at full build out. For MSTIP, we assumed 100% of the MSTIP that would be generated 

over the first 25 years, based on a linear 10-year absorption pattern. Additionally, we assumed a 

new supplemental SDC equal to $5,000 per housing unit. 

Exhibit 14. South Cooper Mountain Annexation Area, hypothetical funding plan for local share of 

transportation infrastructure costs 

  
Source: ECONorthwest 

This hypothetical funding plan would provide sufficient funding for the local share of SCMAA, 

if all parties agree that these funding amounts from these funding sources are reasonable. This 

assumption requires further discussion among the City, County, and local property owners and 

developers. We do not assert that this is the only funding solution for transportation projects in 

the SCMAA. Instead it is an illustration of one possible solution. 

It is important to keep in mind that the local share of project costs associated with the SCMAA 

is not the same number as the cost of projects that need to be built to facilitate development in 

the SCMAA. Ultimately, we will need to look at the total project costs (not just the local share), 

and for a prioritized list of projects that need to be built to serve development in the SCMAA.  

Furthermore, this hypothetical funding plan only deals in total dollar amounts. A more 

nuanced finance plan will need to consider the timing of revenues, and if loans or bonds are 

used to finance project costs, then additional revenues will be needed to cover interest 

payments over time.  

In short: there is more work to be done to create a feasible finance plan for transportation 

infrastructure in South Cooper Mountain. The key stakeholders for South Cooper Mountain 

will need to wrestle with these issues in order to have a financially feasible plan for 

$ Amount

Revenue Source

TDT 17,897,014$      

MSTIP 11,329,162$      

New SDC 18,022,178$      

Total Revenue 47,248,354$      

Local Costs (47,053,000)$    

Surplus Revenue (or funding gap) 195,354$           
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transportation infrastructure. These stakeholders (including both public and private partners) 

will need to discuss and decide upon: 

 What portion of TDT generated in the area should be applied to the local share of 

infrastructure costs? 

 What portion of MSTIP generated in the area, and over what period of time, should be 

applied to the local share of infrastructure costs? 

 What other funding tools could be applied to the South Cooper Mountain area to 

generate additional local revenue for projects? 

 Is it necessary to identify 100% of the funding for all of the projects assumed to be needed 

for South Cooper Mountain, or can some of these projects be viewed as optional, lower-

priority projects dependent upon future funding capacity? 

 Are we using the right method to identify the local portion of project costs, or should the 

local share be different? 

 Even if we are able to solve the funding gap for the local share of project costs, how will 

the County and City fund the non-local share? 

This early funding analysis suggests that there is insufficient revenue to pay for all 

transportation projects in the South Cooper Mountain area. Additional work will be required 

to determine a financially feasible strategy for providing transportation infrastructure. 

Implications  

 Parks, water, and sanitary sewer infrastructure appear to be financially feasible using 

current SDCs, and no additional analysis is anticipated for these types of infrastructure. 

 Stormwater infrastructure costs are planned to be covered through implementation of a 

new Regional Facility Fee, but questions remain about the feasibility of such a fee for 

South Cooper Mountain. If an acceptable Regional Facility Fee cannot be agreed upon, 

then a traditional approach to stormwater management can be taken, in which private 

developers would provide their own infrastructure onsite, and stormwater costs would 

not be included in the final South Cooper Mountain Infrastructure Finance Plan. 

 Transportation infrastructure shows a funding gap. Current local funding sources are 

inadequate to pay for the full list of identified projects. This is exacerbated by the fact that 

revenue generated by development in South Cooper Mountain will also need to be used 

on projects elsewhere in the county. The bulk of the work remaining on the Infrastructure 

Finance Plan will be to align transportation revenues and project costs to arrive at a 

financially feasible plan. 

 


